
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:30 PM
Run date

Time

Reviewer: Ghafghazi, Ben 27-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 012 Date: 16-Apr-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 855

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Amer cancelled the senior meeting today.
·Reviewed and signed Safety Meeting Report Form PMS-0110 for safety meetings on 4/6/09 and 4/13/09.
·Signed C-93 and CCO # 31-1, additional funds for maintain SWPPP.
·Signed STL #1475, WB approach slab dimension clarification and sent to MCM .
·Conducted the Weekly Scheduling Meeting. All schedule updates are in. Jim Gallego to review and
comment. MCM has not yet received a response whether they can work on the Labor Day weekend to
trench instead of Jack and Bore. Bill Howe is researching that. Also, there was a question regarding the
provisions to contain cellcrete at the North side precast wall where it ends. Bill Howe is looking into this.
Also, MCM said that EBMUD post photo survey would be done on 4/20/09. Hovik will contact MCM and
EBMUD to coordinate. Talked to Bill Howe about this and he was aware of the issues.
·Reviewed and approved daily diaries and time sheets.
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